

AI Sales Agent SaaS Platform

Minimum Viable Product (MVP) Proposal

Prepared For

Client — Arslan

Prepared By

Ali Naqvi & Baqir Raza

Delivery Timeline

8 Weeks (2 Months)

Date

March 3, 2026

Document Status

Confidential — For Internal Use Only

Contents

1 Executive Summary 2

2 Project Overview 2

2.1 Background 2

2.2 MVP Goals 2

3 Proposed MVP Solution 2

3.1 Key Capabilities 2

4 Core MVP Modules 3

4.1 Module 1: Foundation Setup 3

4.2 Module 2: Power & Differentiation 3

4.3 Module 3: Automations & Workflow 3

5 Technical Architecture (MVP Scope) 3

5.1 Architectural Diagram 3

6 Technology Stack 4

7 Implementation Roadmap 4

8 Assumptions & Dependencies 5

1 Executive Summary

This document presents the project proposal for the Minimum Viable Product (MVP) of the AI Sales Agent SaaS Platform. The platform is designed to handle end-to-end sales conversations autonomously across major messaging channels.

The MVP focuses on solving the critical **"speed-to-lead"** problem by delivering a functional, AI-powered Unified Smart Inbox combined with automation and lead qualification capabilities. The system will be orchestrated using n8n and powered by a Python/FastAPI backend.

Target Delivery: 8 weeks (2 Months)

Platform: n8n (Workflow Automation) + Python FastAPI

Confidentiality: For internal developer use

2 Project Overview

2.1 Background

Modern businesses lose significant revenue due to delayed responses to inbound leads. The AI Sales Agent Platform MVP is designed to eliminate this gap by providing instant, intelligent responses 24/7.

2.2 MVP Goals

- Deliver a production-ready system connecting WhatsApp, Instagram, and Facebook into a unified AI-driven inbox.
- Implement an AI engine capable of contextual understanding based on uploaded business knowledge.
- Provide a simple dashboard for managing conversations and automations.
- Complete delivery within a 2-month timeframe.

3 Proposed MVP Solution

The MVP delivers an autonomous digital representative capable of reasoning, understanding context, and interacting across multiple channels using Agentic AI.

3.1 Key Capabilities

- Unified Messaging via Webhook integration for WhatsApp, Instagram, and Facebook Messenger.
- Contextual AI supporting multi-turn conversations with session memory.
- Knowledge Retrieval using streamlined RAG pipeline (PDFs, FAQs).
- Image Support via Vision AI for interpreting customer-shared images or links.

4 Core MVP Modules

4.1 Module 1: Foundation Setup

Objective: Establish core AI-powered messaging system.

- Integrate WhatsApp Cloud API and Meta Graph API.
- Build AI Engine using GPT-4o with tailored prompts.
- Develop middleware connecting channels to AI engine.
- Create basic web dashboard (Login + Unified Inbox).

4.2 Module 2: Power & Differentiation

Objective: Add intelligence and scalability.

- Setup PostgreSQL database for conversation history.
- Implement Image Understanding.
- Enable product identification from social media links.
- Implement multi-language support (English and Urdu).

4.3 Module 3: Automations & Workflow

Objective: Implement business logic and follow-ups.

- Use n8n as workflow engine.
- Implement reminder system (24-hour follow-up).
- Setup data logging to Airtable or Notion.

5 Technical Architecture (MVP Scope)

The architecture prioritizes speed, modularity, and reliability.

1. Channel Layer: WhatsApp, Instagram, Facebook APIs.
2. API Gateway & Middleware: Python/FastAPI webhook receiver.
3. Orchestration Layer: n8n workflow automation.
4. AI Layer: LangChain + OpenAI (text + vision).
5. Persistence: PostgreSQL + Redis.

5.1 Architectural Diagram




Figure 1: MVP Technical Architecture Diagram

6 Technology Stack

Component	Technology
Backend API	Python 3.11+ / FastAPI
Workflow Engine	n8n
AI Processing	OpenAI (GPT-4o) / LangChain
Knowledge Base (RAG)	PyPDF2 + Basic Vector Storage
Database	PostgreSQL
Message Queue / Cache	Redis
Frontend Dashboard	React.js

7 Implementation Roadmap

Phase	Timeline	Focus
Phase 1: Foundation & APIs	Weeks 1–2	Setup PostgreSQL, FastAPI webhook receivers, connect Meta APIs.
Phase 2: AI & RAG Pipeline	Weeks 3–4	Implement LangChain engine, connect OpenAI, build document retrieval system.
Phase 3: n8n Automations	Weeks 5–6	Build workflows for routing, scheduling follow-ups, data logging.
Phase 4: Dashboard & Launch	Weeks 7–8	Finalize React inbox dashboard, perform testing, deploy MVP.

8 Assumptions & Dependencies

- Client provides approved Meta App credentials.
- Third-party API and hosting costs covered by client.
- Business knowledge base provided early.
- Scope locked to ensure 2-month delivery.

End of MVP Proposal